CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT NoO. WW0802 PROJECT DESCRIPTION
PROJECT TITLE COLLECTION SYSTEM REHABILITATION PROGRAM The multi-phased program will continue with the evaluation and
PROJECT STATUS PER PHASE rehabilitation of deep buried truss pipe mains installed throughout the
PROJECT MANAGER | PETE PoLITo C|ty.from 1970-1985, and an mgreased emphasis on reducmg system |
C & | in Covington Woods, Venetian Estates and the First Colony areas.
ONSULTANT Replacement of aged and deteriorating force mains will also be
CONTRACTOR incorporated into the program. FY2008 funding is for Field Surveys and
BUDGET $50,000 Preliminary Engineering for the next phase of the program, with design &
Construction to follow in 2009 & 2010 Respectively.
PROJECTED REVISED ACTUAL PROGRESS PHOTO
PROJECT SCHEDULE INITIATE - FINISH INITIATE - FINISH INITIATE - FINISH
SN
A
* 21z I g
PER 05/08 — 09/08 s I ] SR
.‘D ';;‘:;%—' T “:—— ;;t
LAND/ROW ** sl | ol Pl A
o Vi AHE,.E‘J@W = ‘
Nljth"'Systlem e AL
DESIGN/SURVEYING : '%\%“‘{!E/i%//'*ﬁ%l‘
A= NSl
CONSTRUCTION ;;ﬁﬁ S ?’ G
i _"'@FJ’V St
EQUIPMENT ] S &J (@‘;@%ﬂz/@#ﬂ
A e A SRS I |
a Various Locations E‘% 5“
SCHEDULE COMMENTS é Throughout the City =7 ;’@
e 7 I bl )
NS ol
i I
o
-y - ""'—.Z'J:g—' ‘1
el =i
A N ]
¢ A b NN ARG
Y ity of Sugar Lan:
7 B 4 < Capital Improvem'e'n( Program p

*PER = Preliminary Engineering Report
**ROW = Right-of-Way




